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Timeline

Green: current estimates of dates of future events.

Nov 2022 Science observations start

Aug 2022 First light on WEAVE. Commissioning starts

Mar 2021 Red detector arrives at the WHT

Dec 2020 Blue detector arrives at the WHT

Dec 2020 Positioner arrives at the WHT

Sep 2020 First light on the Prime Focus Corrector

Aug 2020 Spectrograph arrives at the WHT

Jun 2020 Prime Focus Corrector arrives at the WHT

Feb 2020 LIFU completed

Feb 2020 MOS fibres installation on Plate A

Mar 2019 Rotator arrives at the WHT

https://www.ing.iac.es/weave
https://bscw.ing.iac.es/bscw/bscw.cgi/196211
https://www.ing.iac.es/confluence/display/WEAVEDEV/WEAVE
https://ingjira.ing.iac.es:8443
https://weave-wiki.physics.ox.ac.uk/index.php/Main_Page 
https://www.ing.iac.es/confluence/display/WEAV/The+Project
https://www.ing.iac.es/confluence/display/WEAV/Overview
https://www.ing.iac.es/confluence/display/WEAV/Science
https://www.ing.iac.es/confluence/display/WEAV/Instrument+Page
https://www.ing.iac.es/confluence/display/WEAV/Timeline
https://ingconfluence.ing.iac.es:8444/confluence/display/WEAV/WEAVE+Survey%3A+Code+of+Conduct
https://www.ing.iac.es/confluence/display/WEAV/News
https://www.ing.iac.es/confluence/display/WEAV/Team
https://www.ing.iac.es/confluence/display/WEAV/Consortium
https://www.ing.iac.es/confluence/display/WEAV/Other+MOS
https://www.ing.iac.es/confluence/display/WEAV/Conferences+and+Workshops
https://www.ing.iac.es/confluence/display/WEAV/Meetings
https://www.ing.iac.es/confluence/display/WEAV/Posters
https://www.ing.iac.es/confluence/display/WEAV/Logo
http://catserver.ing.iac.es/biblio/weave.php
https://www.ing.iac.es/confluence/display/WEAVEDEV/The+WEAVE+Project
https://www.ing.iac.es/


Jun 2018 Operational Rehearsal 3

Jan 2018 SPA meeting 6

Jan 2018 WEAVE rotator FDR

Jan 2018 Prime Focus Corrector System top-level review

Nov 2017 Corrector assembly FDR

Mar 2017 OCS FDR

Jan 2016 First component (handling trolley) arrives at the WHT

Mar 2015 Conference: "Multi-Object Spectroscopy in the Next Decade: Big Questions, Large Surveys and Wide Fields"

Apr 2014 Blank for prime-focus corrector lens 1 is ordered

Mar 2014 Science CCDs are ordered

Feb 2014 First MOS fibre prototype

Jan 2014 Final spectrograph optical design

Dec 2013 GAIA launch

Nov 2013 Five of the six prime-focus corrector blanks are ordered

Jul 2013 Final prime-focus optical design

Mar 2013 Preliminary design completion

Oct 2012 Workshop: "La Palma and Calar Alto Observatories, Science in the Next Decade"

Dec 2011 Science case delivery

Sep 2011 Kick-off meeting

Mar 2010 Workshop: "Science with the William Herschel Telescope 2010-2020"

Sep 2008 Report by the European Telescope Strategic Review Committee of ASTRONET on "Europe's 2-4m Telescopes Over the Decade to 
2020"
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