

Internal News



WEAVE



A new wide-field multi-object
spectrograph
for the William Herschel Telescope



- WEAVE sites
 - Public
 - Home
 - Private
 - BSCW
 - Confluence
 - JIRA
 - Wiki
- General
 - Overview
 - Science
 - Instrument
 - Timeline
- News
- Team
- Consortium
- Other
 - Other MOS
 - Conferences and workshops
 - Meetings
 - Posters
 - Logo
 - Publications
- Internal

Internal News

This page is used to announce news items that may be of interest to the Project Team but should not be publicised. Some of the items included in this page may not be for wider distribution therefore the contents within will not be made public. Members of the Project Team will exercise good judgment when discussing, with individuals outside of the project, the items that appear on this page.

Date	Area	Description
01-Aug-16	SPE	The VPH substrates arrived at KOSI.
29-Jul-16	PRI	The tender documentation for the PFC construction and assembly has been completed and is now with the IAC Administration for publication.
26-Jul-16	SPE	The VPH substrates, that were received on the 25th, were sent to KOSI.
25-Jul-16	SPE	ASTRON received five red-coated VPH substrates from Schott. A visual inspection indicates that they are all fine.
15-Jul-16	SPE	Schott informed ASTRON that a problem with their coating machine meant that it will be very difficult for them to deliver the VPH substrates in time for shipment to KOSI by the 15th July.
13-Jul-16	FIB	GEPI signed a contract with the French company SEDI for the procurement of the MOS and mIFU bare fibre.
09-Nov-16	WAS	The FDR meeting for the WEAVE Archive System at the University of Groningen
22-Nov-16	MAN	The WEAVE Boarding meeting at the University of Oxford
28-Nov-16	MAN	WoW: the Week of WEAVE. Click here for more details.
19-Dec-16	MAN	WEAVE All-Hands Meeting. Click here for more details.